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1. ISD Meeting – Jay Fergusan, CMC, David Oto, Al Sanchez, Todd Dudley  

a. Status of items – Drainage system – AECOM has provided their comments so work is ongoing.  Sewer 
system – pressurized line work is ongoing. 

b. Pier E21R will be ready first thing tomorrow.  Hinge FE ready today.  Pier E22R is still in progress. 
c. Longitudinal reinforcing steel can be spliced within the limits of the bent cap for the continuous bars.   

No splice limit is within 12m from the face of the bent caps. 
d. Drains – Al emailed drawings this morning for review.  They were detailed to clear but will need to move 

some access openings. 
e. Al will revise the penetration drawings after completion of Pier 20R.  This will incorporate the drainage, 

sere and electrical items.  Anticipate completion by the end of next week. 
2. Field – Removal of sign structure not complete – weight may have been underestimated.  Continue falsework 

erection and work on the trestle at Bents 6-8.   
3. Environmental – sound levels were exceeded during yesterday’s operations.  Will continue monitoring efforts. 
4. Pile driving for today was denied due to a schedule conflict.  Monitors were not scheduled as FWI had 

previously informed all that no pile driving was to commence until Friday. 
 
 


